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REPORTING PERIOD: August 2002 
 
I. PROGRESS 

1.0 General Construction – N/A 
a. Activity - NA 
b. Photographs - NA 
c. Hours worked -NA 
d. Cumulative hours worked -NA 
e. Subcontractor’s schedule evaluation -NA 
f. Earned Value Reports - NA 
g. Engineering Change Proposals/ Requests -NA 
h. Upcoming issues –NA 

 
 

2.0 Project Support  
a. Activity – Hanson Engineers submitted the final drawings on 8/26/02.  Paul Lahn 

began a QA review of the entire set. 
b. Title 2 schedule development – Hanson submitted a final schedule on 8/28/02.  

Revisions are required due to problems in logic and missing activities. 
c. Amendment #1 may be prepared by Hanson Engineers to potentially include the 

following changes: 
1. Revise wall pack HVAC units to rooftop type unit - required by FESS/OPS 
2. Revise Switch tie in details/ "Have T&M put the duct in" - required by FESS/OPS  
3. Provide details of LCW tie in at MI-30 - awaiting further direction from Beams 
4. Change lift from hydraulic to rack and pinion.(maybe) - Potential cost savings 
measure. 

We anticipate Hanson will begin Amendment #1 work mid September and 
complete the work by the end of September. 

d. The final cost estimates have been submitted and are detailed in the following 
sections. 
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SCHEDULE INFORMATION AND MILESTONES: 
 
MILESTONE DEFINITION BASELINE PEP 

Dates 
Latest 

Estimates 
Start Project  Directive signed 30 May 02 30 May 02 26 Jun 02 

(actual) 
T2 Design 
Complete 

Contract documents 
submitted for 
procurement  

15 Jan  03 15 Aug 02 11 Sep 02 

Begin Construction Notice To Proceed 
Issued 

27 Jun 03 21 Nov 02 27 Nov 02 

Construction 
Complete 

Final acceptance of all 
work 

9   Jun 04 9 Dec 03 26 Nov 03 

Project Complete 
Project closed 

30 Nov 04 10 Dec 03 26 Dec 03 
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c.  Construction Cost Estimate Summary (reported only during T2 development) 
 

Baseline Estimate W/ OHP T2 Estimate Explanation
Administration $0 $224,200 Cost for Superintendant, trailer and scheduler
Sitework $503,624 $301,169 Detailed design has established exact quantities
Concrete $526,516 $700,924 Detailed design has established exact quantities
Masonry $31,742 $31,886
Metals $176,882 $240,541 Detailed design has established exact quantities
Thermal and Moisture Protection $171,690 $151,488
Finishes $103,368 $65,242
Conveying Systems $212,400 $206,960
Mechanical $122,720 $156,103
Electrical $336,772 $419,335 Detailed design has established exact quantities
Main Subcontract Subtotal $2,185,714 $2,497,848

  Work by FNAL
Procure Chiller $17,700 $10,000
Procure Transformer $29,500 $22,000
T&M Cabling $18,880 $15,000
Cable Tray $35,400 $20,000
Set Shielding Steel $35,400 $25,000
Misc Subcontract Subtotal $136,880 $92,000

Total of Subcontracts $2,322,594 $2,589,848
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f.  Costs incurred in this reporting period (Please see attached Work Package Query on HYM for 8/02, 
also see attached TPC Earned Value reports for more information) 
       Actual Costs  Total Costs to date 
 FESS including M&S=        $12,736   $21,552 
 Hanson Engineers =      $41,283.08  $41,283.08 
 Project Management =    $966.86    $966.86 
 G&A      $10,858.06  $13,386.91 
 Total =      $65,844.00  $77,188.85 
 
g. Support Cost Summary: 

Baseline Estimate T2 Estimate Explanation
Project Engineering $465,000 $480,000  
 T2 Design - Hanson Engineers  $95,000
 T2 Design - FESS  $50,000 Estimated 1 FTE for July, August, Sept, Oct, Nov
 T3 Support - CM  $140,000 Estimated 1 FTE for 13 mo.
 T3 Support - Inspection  $105,000 Estimated .75 FTE for 13 mo.

T3 Support - Technical (Sub., design) $70,000 Estimated .5 FTE for 13 mo.
 Project Management  $20,000 Not programmed in PEP
Project Suport Contingency $99,000 $49,000
Project Support G&A $166,000 $166,000
Escalation $33,000 $33,000  
Total $763,000 $728,000

Note: Prior to AIP project approval in June of 2002 approximately $168,500 of  Advanced Conceptual Design 
was performed by FESS/ Engineering and Hanson under budget code RTB.    
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II. Overall Project Cost Summary 
 

    BASELINE PROJECT COSTS (2001 dollars)     T2 Estimate (2002 Dollars) 

  

1 . 1 G e n e r a l  C o n s t r u c t i o n $ 3 , 0 4 7 , 0 0 0 $ 3 , 0 8 2 , 0 0 0 * *

1 . 1 . 1 C o n s t r u c t io n  W /  1 8 %  O H P $ 2 , 3 2 3 , 0 0 0 $ 2 , 5 8 9 , 8 4 8 *

1 . 1 . 2 C o n s t r u c t io n  C o n t in g e n c y 2 2 % $ 5 1 1 , 0 0 0 $ 3 3 5 , 1 5 2  1 3 %

1 . 1 . 3 C o n s t r u c t io n  G & A $ 8 3 , 0 0 0 $ 8 3 , 0 0 0

1 . 1 . 4 E s c a la t io n  ( 4 . 6 % ) 4 . 6 % $ 1 3 0 , 0 0 0 $ 7 4 , 0 0 0 2 . 5 %

1 . 2 P r o j e c t  S u p p o r t $ 7 6 3 , 0 0 0 $ 7 2 8 , 0 0 0

1 . 2 . 1 P r o je c t  E n g in e e r in g $ 4 6 5 , 0 0 0 $ 4 8 0 , 0 0 0

1 . 2 . 2 P r o je c t  S u p p o r t  C o n t in g e n c y 2 1 % $ 9 9 , 0 0 0 $ 4 9 , 0 0 0 1 0 %

1 . 2 . 3 P r o je c t  S u p p o r t  G & A $ 1 6 6 , 0 0 0 $ 1 6 6 , 0 0 0

1 . 2 . 4 E s c a la t io n  ( 4 . 6 % ) $ 3 3 , 0 0 0 $ 3 3 , 0 0 0
 T o t a l  P r o j e c t  C o s t $ 3 , 8 1 0 , 0 0 0 $ 3 , 8 1 0 , 0 0 0  

 
*Based on an estimate from Hanson Engineers and the latest estimates of the misc. subcontracts.  See construction cost sheet for 
more details.  Escalation is reduced because Hanson’s estimate utilizes Means 2002 data. 
 
**Showing estimated costs as design develops while attempting to hold the TPC.   When Title II development is final, contingencies 
and funding distribution may have to be modified.    
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ATTACHMENTS 
 
 
 

Act 70 Report  for 8-02 
 

Work Package Report for 8-02 
 
 



Page 1 of 2New ACT70 Inquiry-Results

Fermilab Business Services
User Manual for this Query

Period
AUG-O2
~~~~-J)~!:n-&!1!,l~QIjnfQr.!:I'Iation on time_p_eli.Qs1~

Enter Another Query
Change In Amount
Commitment AccruedSource

CE Category WBS Type
PO
Number Line DescriptionVendor

$184.32FRINGE ON INTRADIV $0.00
LABOR TRANSFERS

Cost Element tV Totals: $0.00

GL
IV MassAllocation

Allocation
$184.32

$12,736.00GL $0.00FESS Chargebacks25 Service Center
Chargebacks $12,736.00Cost Element 25 Totals: $0.00

$34,795.08J69A PROFESSIONAL $0.00
SERVICES MI-31
J69A PROFESSIONAL GL $0.00
SERVICES MI-31
J69A PROFESSIONAL GL $0.00
SERVICES MI-31
PROFESSIONAL AlE Purchases $21 ,000.00
SERVICE RELATED TO
CIVIL, ARCHITE
PROFESSIONAL AlE Purchases $2,000.00
SERVICE RELATED TO
REVISED MASTER

Cost Element 43 Totals: $23,000.00

GL

544731-

$4,015.75~4_~A
$2,472.25545085

43 Manual
Cost Transfers

43 Manual
Cost Transfers

43 Manual
Cost Transfers $0.00

546795 1HANSON
ENGINEERS
INC
HANSON
ENGINEERS
INC

43

$0.001~ff)2.443

$41,283.08.
$5,158.29$0.00GLG&A RATE APPLD TO

AR/PLT
81 MassAl1ocation

Allocation $5,158.29-
$2,603.54

Cost Element 81 Totals: $0.00

$0.00GLcss RATE APPLIED TO
AR/PL

8L MassAllocation
Allocation $2,603.54Cost Element 8L Totals: $0.00

9/6/2002

News: Click Here
Fund Type Budget Code
5 -Plant HYM



Page ofWork Package Cost Inquiry-Results

Work Package Cost Query 1.0
News: Click Here

Fermilab Business Services
User Manual for this Que[y

Enter Another Query
.click Here For-PJintin--i-H~lI!

FERMILAB WORK PACKAGE COST REPORT FOR: HYM
RUN DATE: 09/06/20(}2PERIOD END:AUG-O2

Prior 1<- Fiscal Year-
Fiscal Current >1 Total Cost &
Year Cur. Mon. F-Y-T-DTotai Cost Open Commitments
Costs Costs Total To Date Commitments To DateCost Elements/Description

0.00

0.00

0.00

0.00

0.00

23000.00

0.00

0.00

0.00

0.00

87.31
48.50

184.32
646.73

21248.00

64587.08

6047.06
4220.82
3119.03

0.00

0.00

0.00
$0.00

$23,000.00

0.00

0.00
$0.00

$100,188.85

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Details for work package: 5HYM
ID V AC EARNED ALLOC-MONTHL Y
IF OIYrO ALLOC-MONTHL Y
IV INTRA-DIY FRINGE
lW INTRA-DIY CHARGE-MONTHLY
25 CONSTRUCTION ENGINEERING
43 SUB-CONTRACT SERVICES
81 G&A DISTRIBUTION
8L CSS ALLOCATION
8P MSA ALLOCATION
B2 BUDGET- lYB MATERIALS &
SERVICES
BA BUDGET- 2ZA SALARIES &
FRINGES
BP BUDGET -2ZP G&A ALLOCATION

REQUISmONENCUMBRANCE
5HYM TOTALS $77,188.85 $77,188.85$0.00 $65,844.00

$0.00
$100,188.85

$0.00

$0.00
$23,000.00

$0.00

REQ ENCUMBRANCE -ALL WKPs

TOTAL ALL WKP W /ENC:
TOTAL DIST TO ACCTS. REC.:

$77,188.85 $77,188.85
$0.00 $0.00

$0.00 $65,844.00
$0.00 $0.00

$23,000.00 $100,188.85$77,188.85 $77,188.85$0.00 $65,844.00TOTAL FOR ALL WORK PACKAGES:

Created and Supported by Fermilab Business Systems

Give us your Feedback

Fermilab Business Systems
PO Box 500

Batavia, IL 60510
USA




